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Abstract 
Current studies shows that most of the Industrialised Building System (IBS) project 
procurement or delivery methods in Malaysia are still based on the traditional approach. This 
traditional construction process has been widely criticized for its fragmented approach to 
project delivery and its failure to form effective teams. Due to that problem, a number of 
issues have recently arisen in current construction methods, such as reworks, time delay, 
rising costs, lack of communication and coordination, and wastages. This paper through 
literature review aims to explore this fragmentation issue thus effects to the Malaysian IBS 
construction projects especially during the design and construction stages. Suggestion on 
how an integrated approach such as Building Information Modelling (BIM) and Integrated 
Project Delivery (IPD) can contribute for design and construction process in order to minimise 
the fragmentation issue will be concluded. 
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